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ESTIMATE RUN 01/02/2014

ESTIMATE SUMMARY 14:23:44

CONTID: C16664         ESTIMATE NO: 0012 FINL 2005

PCN: 16664-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 133 MCCLURE PASS ROCKFALL PERCENT TIME:

PROJECT NO: STA 133A-035                  

SH 133 MCCLURE PASS ROCKFALL

NAME OF ROAD: 133A

PROJECT COUNTIES: PITKIN

CONTRACTOR:

TK CONSTRUCTION US, LLC PAY PERIOD ENDING 01/02/2014 DATE TIME STARTED 09/17/2012

117 MEEKER STREET DATE LET 07/26/2012 DATE WORK BEGAN 09/17/2012

 DATE AWARDED 08/14/2012 DATE TIME STOPPED 11/04/2013

 DATE CONTRACT EXECUTED 09/04/2012 DATE ACCEPTED 11/04/2013

DELTA CO 81416     970-257-1879 DATE NOTICE TO PROCEED 09/17/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,749,890.61 PARTICIPATING $ $ 59,231.39

AWARD PROJECT AMT: 2,044,109.82 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -3,199.36

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 30,661.65

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

112.80

WORK DAYS

WORK DAYS

100.00%

-0.02

59,231.39

56,032.03

86,693.68

$

$

$

$

2,749,890.63

0.00

2,749,890.63

0.00

2,749,890.63

0.00

0.00

2,749,890.63

0.00

AMOUNT DUE 2,749,890.63 86,693.68

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 86,693.68

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

GUNNISON

  

141.0 TIME ALLOW: 125

ORIG TIME ALLOW: 90
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PCN: 16664-BID    ESTIMATE RUN 01/02/2014

PROJECT: STA 133A-035                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:23:44

CUMULATIVE
AMOUNT

CAT NO0200 MP 44-45 Mitigation Site 

0005 Removal of Guardrail Type 4 100.000

0.000

202-01140  
 

1,725.00100.000

0.00

100.000

LF  

17.25000

0010 Unclassified Excavation 13,502.000

0.000

203-00000  
 

77,636.5013,502.000

0.00

13,502.000

CY  

5.75000

0015 Backhoe 110.500

0.000

203-01510  
 

10,801.38110.500

0.00

110.500

HOUR

97.75000

0020 Truck (Dump) 54.000

0.000

203-01582  
 

5,589.0054.000

0.00

54.000

HOUR

103.50000

0025 Combination Loader 108.750

0.000

203-01594  
 

11,880.94108.750

0.00

108.750

HOUR

109.25000

0030 Rock Scaler 1,069.250

0.000

203-02300  
 

61,481.881,069.250

0.00

1,069.250

HOUR

57.50000

0035 Laborer 48.000

0.000

203-02330  
 

1,987.2048.000

0.00

48.000

HOUR

41.40000

0040 Erosion Log (12 Inch) 210.000

0.000

208-00002  
 

2,415.00210.000

0.00

210.000

LF  

11.50000

0045 Rock Reinforcement (Number 10) 1,025.000

0.000

211-01115  
 

99,281.501,025.000

0.00

1,025.000

LF  

96.86000

0045 MATERIAL ALLOWANCE Threadbar and hardware 75.000

-75.000

0.000.000

-686.18LF  

9.14910

0050 Rock Dowel 780.000

0.000

211-02116  
 

15,529.80780.000

0.00

780.000

LF  

19.91000
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PCN: 16664-BID    ESTIMATE RUN

PROJECT: STA 133A-035                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 MP 44-45 Mitigation Site 

0050 MATERIAL ALLOWANCE Threadbar and hardware 469.999

-469.999

0.000.000

-2,513.18LF  

5.34720

0055 Guardrail Type 7 (Style CA) (Special) 200.000

0.000

606-00716  
 

46,000.00200.000

0.00

200.000

LF  

230.00000

0060 Transition Type 3G 2.000

0.000

606-01370  
 

3,312.002.000

0.00

2.000

EACH

1,656.00000

0065 End Anchorage (Nonflared) 2.000

0.000

606-02003  
 

5,208.002.000

0.00

2.000

EACH

2,604.00000

0070 Mesh Anchor 202.000

0.000

607-55040  
 

49,086.00202.000

0.00

202.000

EACH

243.00000

0070 MATERIAL ALLOWANCE Threadbar and hardware 0.000

0.000

0.000.000

0.00EACH

34.07070

0075 Mesh Anchor (Special) 190.000

0.000

607-55050  
 

78,470.00190.000

0.00

190.000

EACH

413.00000

0075 MATERIAL ALLOWANCE Threadbar and hardware 0.000

0.000

0.000.000

0.00EACH

148.88400

0080 Cable Net (Special) 362,092.500

-74.500

607-55103  
 

1,324,985.88362,018.000

-272.67

362,018.000

SF  

3.66000

0080 MATERIAL ALLOWANCE Cable Net (Spec) 0.000

0.000

0.000.000

0.00SF  

2.16405

0080 MATERIAL ALLOWANCE Mesh and Incidental 0.000

0.000

0.000.000

0.00SF  

2.50000
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PCN: 16664-BID    ESTIMATE RUN

PROJECT: STA 133A-035                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 MP 44-45 Mitigation Site 

0080 MATERIAL ALLOWANCE Mesh and Incidental 0.000

0.000

0.000.000

0.00SF  

2.50000

0080 MATERIAL ALLOWANCE Cable Net (Special) & incidentals 0.000

0.000

0.000.000

0.00SF  

2.50000

0085 *Mobilization 0.758

0.242

626-00000  
 

238,190.001.000

57,641.98

1.000

L S 

238,190.00000

0090 *Flagging 4,712.250

0.000

630-00000  
 

113,800.844,712.250

0.00

4,712.250

HOUR

24.15000

0095 *Traffic Control Inspection 123.000

0.000

630-00007  
 

14,145.00123.000

0.00

123.000

DAY 

115.00000

0100 *Traffic Control Management 167.000

0.000

630-00012  
 

117,067.00167.000

0.00

167.000

DAY 

701.00000

0105 *Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

0.000.000

0.00

0.000

EACH

46.00000

0110 *Construction Traffic Sign (Panel Size B) 24.300

2.700

630-80342  
 

1,552.5027.000

155.25

27.000

EACH

57.50000

0115 *Construction Traffic Sign (Panel Size C) 12.600

1.400

630-80343  
 

966.0014.000

96.60

14.000

EACH

69.00000

0120 *Construction Traffic Sign (Special) 73.800

8.200

630-80344  
 

1,037.3082.000

103.73

82.000

SF  

12.65000

0125 *Portable Message Sign Panel 820.000

0.000

630-80359  
 

25,461.00820.000

0.00

820.000

DAY 

31.05000
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PCN: 16664-BID    ESTIMATE RUN 01/02/2014

PROJECT: STA 133A-035                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:23:44

CUMULATIVE
AMOUNT

CAT NO0200 MP 44-45 Mitigation Site 

0130 *Traffic Cone 180.000

20.000

630-80380  
 

690.00200.000

69.00

200.000

EACH

3.45000

0135 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.900

0.100

630-85040  
 

14,375.001.000

1,437.50

1.000

EACH

14,375.00000

0140 Shotcrete Sculpting 387.000

0.000

641-10070  
 

148,399.02387.000

0.00

387.000

SY  

383.46000

0145 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

0.000.000

0.00

0.000

F A 

1.00000

0150 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0155 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0190 Rock Anchor CO-002 46.000

0.000

211-01300  
 

59,800.0046.000

0.00

46.000

EACH

1,300.00000

0195 Mesh Post (Spec) CO-002 9.000

0.000

607-55031  
 

54,000.009.000

0.00

9.000

EACH

6,000.00000

0200 Struct Conc Stain CO-002 998.000

0.000

601-40400  
 

7,984.00998.000

0.00

998.000

SY  

8.00000

0205 Added Item (Dollar)/ CO-002 Additional Overhead 1.000

0.000

900-00006  
 

24,732.401.000

0.00

1.000

DOL 

24,732.40000

CAT 2,617,590.1456,032.032,617,590.14CURRENT AMT0200 $ $ $
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PCN: 16664-BID    ESTIMATE RUN 01/02/2014

PROJECT: STA 133A-035                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:23:44

CUMULATIVE
AMOUNT

CAT NO0201 MP 48.6 Mitigation Site 

0165 Rock Scaler 96.500

0.000

203-02300  
 

5,548.7596.500

0.00

96.500

HOUR

57.50000

0170 Mesh Anchor (Special) 38.000

0.000

607-55050  
 

15,694.0038.000

0.00

38.000

EACH

413.00000

0175 Cable Net (Special) 40,080.000

0.000

607-55103  
 

146,692.8040,080.000

0.00

40,080.000

SF  

3.66000

0210 Added Item (Square Foot)/ MCR LI # 3 8,992.000

0.000

900-00021  
 

11,329.928,992.000

0.00

8,992.000

SF  

1.26000

CAT 179,265.470.00179,265.47CURRENT AMT0201 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0180 Field Office (Class 1) 0.000

0.000

620-00001  
 

0.000.000

0.00

0.000

EACH

16,100.00000

0185 Sanitary Facility 1.000

0.000

620-00020  
 

1,035.001.000

0.00

1.000

EACH

1,035.00000

0215 Liquidated Damages -16.000

0.000

620-00045  
 

-48,000.00-16.000

0.00

-16.000

DAY 

3,000.00000

CAT -46,965.000.00-46,965.00CURRENT AMT0400 $ $ $

$ 2,749,890.6156,032.03$2,749,890.61$CURRENT AMTPROJECT TOTAL


